Underground Tank Replacement/Removal P.E. 9076 Mar 21,1989

Scope of Work
PH I

. Replace five underground tanks at SSC.
. Retrofit an existing underground diesel tank at SSC.
. Remove four underground tanks and associated piping at Georgetown.

PH II

. Tanks will be identified for removal/replacement in 1990 and 1991
based on tank status, latest regulatory development.

. Design and specifications will be prepared for tanks which will be
replaced/removed in 1990.

Scheduled Status

. The contractor, Wilder Construction is scheduled to complete the PH I
work by the end of March, 1989.

. Field trip and investigation for PH Il is scheduled to start right
after the completion of PH I.

Current Status

All five new tanks at SSC were set and back filled with pea gravel to
the top of the tanks. Mechanical Engineering approved the Contractor’s
revised submittal for tank accessories, the sub contractor is in the
process to install piping and accessories.

EAD approved Contractor's modified procedures for removal and handling
of PCB contaminated fluids and tanks at Georgetown.

Currentlly the work at SSC is 75% completed and the work at Georgetown
is 50% completed. The whole project is expected to be completed by
the end of April.

Explaination

Unanticipated delays were due to the snow storms in February and
March, additional excavation and soil removal required due to the oily
soil plus unforeseen concrete slabs encountered during excavation at
SSC.

Georgetown tanks removal was delayed due to the procedure of handling

and removal of PCB contaminated fluids and tanks need to be revised
and approved by EAD.
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Budget Status/Explaination

There were $172,000 budgeted in 1988 CIP undeer BI 21. An agreement
was reached among Tom McArthur, John Hastig and Lynn Davison to seek
additional 1988 money to complete the Georgetown work if necessary.
Georgetown tank removal was not included in the original CIP submittal.
Tom McArthur indicated the remaining required budget will be covered by
underexpenditures in other projects as yet not specifically identified.

The original price was $214,653.92 including removal of Georgetown
tanks when contract was awarded. $143,769.84 has been paid to the
Contrator by March 2nd, 1989. Currently the estimated final contract
amount which include five change orders is $237,030.
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